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Pursuant to Paragraph 19 of the Consent Decree between Baltimore County (County) and The 
United States Environmental Protection Agency (EPA), the Department of Justice (DOJ), and the 
Maryland Department of the Environment (MDE), this document constitutes the required Quarterly 
Report for the period April 1, 2020 through June 30, 2020. 

 
The quarterly report discusses activities and progress of Baltimore County towards compliance 
with the requirements set forth in the Consent Decree including: 

 
i. Non-Pump Station and Pump Station SSO Structure discharges 
ii. Construction Project Status 
iii. Collection system inspection progress 
iv. SRRR plan implementation progress 
v. FOG program modification and development progress 
vi. Supplemental Environmental Projects status, and  
vii. Compliance with certification of completion and other issues of the Consent Decree 

 
i. Non-Pump Station and Pump Station SSO Structure Discharges 

 
Discharges from Sanitary Sewer Overflow Structures took place at the locations and dates 
during the reporting period as detailed in Attachment A.  

  
A summary of flow metering information for Non-Pump Station SSO Structures is included as 
Attachment A1.   

 
ii. Construction Project Status 

  
Attachment B presents the status of Paragraph 7 – Non-Pump Station SSO Structure 
Elimination projects and Paragraph 13.F - Pump Station Rehabilitation Repair and 
Replacement projects that are in design and construction during the reporting quarter.  
 

iii. Collection System Inspection 
 
Continued implementation of the inspection of the collection system, pursuant to Paragraph 
15 of the Consent Decree. 

 
Paragraph 15.B.i.b inspection status is summarized in Attachment C. Baltimore County 

anticipates completing inspection of the gravity sewer lines identified in Paragraph 15.B.i.b by 
September 20, 2020. Approximately 1.9 miles of inspected gravity sewer lines require follow 
up investigative and/or assessment work. 
Continued compliance with all gravity line CCTV inspections within the required 10 working 
days of the occurrence of an overflow for each SSO that occurred during this reporting period. 
Attachment D details the County's inspection response to each of the overflow that occurred 
during the reporting period. 

 
iv. SRRR Plan Implementation/Progress 

 
The SRRR Plans contain numerous projects in a variety of locations and stages of planning, 
design and construction. Attachment E includes a list of each sewershed and a summary 
status of Plan implementation. The implementation of the recommended improvement 
projects is proceeding; however, acquisition of required rights-of-way and regulatory permits 
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may require a significant period of time thereby resulting in possible delay to complete the 
construction work. 

 
The County’s recommendations in some of the SRRR Plans for meter basins that exhibited 
excessive I/I and design-storm simulated model-predicted SSOs included the comprehensive 
rehabilitation of all pipe segments and manholes, increased hydraulic capacity and/or testing 
and repair of sewer house connections and laterals. Some of the recommended repairs were 
revised based on design preparation and review of improvement projects. Additionally, some 
miscellaneous sewer/manhole/lateral repairs that were included in the SRRR Plans may be 
revised based on a review of the original and updated inspection data.  
 

v. FOG Program  
 
The County has completed implementation of the FOG Program Modification Plan.  
 

vi. SEP Status 
 
Completed. 
 

vii. Compliance Issues 
 
In accordance with Paragraph 19, Item B.vii, the following is a summary of Consent Decree 
compliance issues. 
 

a. Consent Decree projects or requirements certified as complete during the 
reporting period: 

 
On May 28, 2020, the County certified substantial completion for the Oliver Beach 
Pump Station rehabilitation project. Substantial completion, as defined in Paragraph 
IV, Item CC of the Consent Decree means, the date, as certified by the Engineer in 
charge of a construction project, when the construction project or specified part thereof 
is sufficiently completed, in accordance with the contract documents, such that the 
project or specified part thereof can be used to accomplish the purposes for which it 
was intended.The original Consent Decree deadline for completing the Oliver Beach 
Pump Station rehabilitation project was May 19, 2020; however, the contractor’s failed 
pump test on May 6, 2020 delayed testing and project completion certification until 
May 28, 2020.  

 
b. Consent Decree requirements due to be completed during the reporting period, 

but not completed:  
 
Herring Run SRRR 
 
On May 4, 2020, the County submitted a Potential Delay Notification for the 
Performance Assessment Report for the Herring Run SRRR Plan due to the COVID 
pandemic.  
 
On June 10, 2020, the County submitted a 120-day Time Extension Request for the 
Performance Assessment Report for the Herring Run SRRR Plan due to the consultant 
engineering’s staff issues and COVID related inefficiencies. The requested deadline 
is October 6, 2020.  
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Gwynns Falls SRRR 
 
On May 4, 2020, the County submitted a Potential Delay Notification for the 
Performance Assessment Report for the Gywnns Falls SRRR Plan due to impacts 
from the COVID pandemic. 
 
On June 10, 2020, the County submitted a 120-day Time Extension Request for the 
Performance Assessment Report for the Gywnns Falls SRRR Plan due to the 
engineering consultant’s staff issues and COVID related inefficiencies. The requested 
deadline was October 6, 2020.  
 
Oliver Beach Pump Station Rehabilitation 
 
The substantial completion date for the Oliver Beach Pump Station rehabilitation 
project was May 28, 2020. The County previously submitted a 60-day Time Extension 
Request on March 10, 2020 for completing improvements. A pump test was performed 
on April 30, 2020; however, the pump performance report submitted by the contractor 
was reviewed and was returned to the contractor indicating non-compliance on May 
6, 2020. The pumps were fitted with larger impellers and a second pump test was 
conducted on May 19, 2020, which showed compliance with the Contract 
specifications. SCADA communications testing was then able to commence on May 
20, 2020 and was completed on May 27, 2020. The County accepted Beneficial 
Occupancy of the station on May 28, 2020. 
 
Blenhurst Pump Station Rehabilitation 
 
On June 15, 2020, the County submitted a 90-day Time Extension Request for 
completing the improvements to the Blenhurst Pump Station due to poor contractor 
performance. The requested deadline was September 20, 2020.  
 
Lodge Forest Manor Pump Station Rehabilitation 
 
On May 13, 2020, the County submitted a follow-up letter to the January 30, 2020 
Time Extension Request for the Lodge Forest Pump Station Project. The requested 
deadline was March 20, 2025. 
 
Stansbury Manor Pump Station Rehabilitation 
 
On May 13, 2020, the County submitted a follow-up letter to the January 30, 2020 
Time Extension Request for the Stansbury Manor Pump Station Project. The 
requested deadline was March 20, 2025. 
 
Harewood Park Pump Station Rehabilitation 
 
On June 15, 2020, the County submitted a 60-day Time Extension Request for 
completing the improvements to the Harewood Park Pump Station due to poor 
contractor performance. The requested deadline was August 20, 2020. 
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c. Problems that may prevent the County from meeting future Consent Decree 

compliance deadlines: 
 
Bread and Cheese SRRR Plan 
 
On May 28, 2020, the County submitted an 18-month Time Extension Request for the 
Bread and Cheese Sewer Rehabilitation Project due to rights-of-entry negotiations and 
acquisitions. The requested deadline was March 6, 2022. 
 
On June 24, 2020, in response to EPAs e-mail dated June 1, 2020, the County 
submitted a follow-up letter to the May 28, 2020 Time Extension Request for the Bread 
and Cheese Sewer Rehabilitation Project. 
Various Deadlines 

 
On April 30, 2020, the County submitted a Potential Delay Notification due to COVID, 
which may result in suspending construction contract advertisements, delayed 
responses from private property owners regarding right-of-way/entry negotiations and 
unforeseen supply chain constrictions for active construction projects. 
 
Duck Creek SRRR Plan 
 
On May 15, 2020, the County submitted a follow-up letter for the February 5, 2020 
Potential Delay Notification for the Duck Creek Sewer Rehabilitation Project due to an 
expanding design and construction project scope of work.  
 
 

 
 

 ------------------------------------------------------------------------------------------------------------------------  
 
I certify under penalty of law that this information was prepared under my direction or supervision in 
accordance with a system designed to assure that qualified personnel properly gather and evaluate the 
information submitted.  Based on my directions and my inquiry of the person(s) who manage the 
system, or the person(s) directly responsible for gathering the information, the information is, to the best 
of my knowledge and belief, true, accurate, and complete. 

 
   
 
 
    _________________________________________ 
    Thomas Kiefer, PE 
    Acting Director, Department of Public Works 
 

 
Control Document No. 323
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Attachment A - Discharges from Overflow Structures
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Pump Station Overflow Structures 
 
None.  
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Non-Pump Station Overflow Structures – Metered 

 
 

Name Southern Cross Drive 

SSO ID 23A 

Address Southern Cross Drive & Parsons Avenue 

Date of Discharge 4/13/2020 

Duration of Overflow 1 Hrs. 17 Min. 

Date of Relevant Weather Conditions 4/13/2020 

Description of Relevant Weather Conditions Rain 

Net Gallons Discharged 1,582 

Receiving Waters Gwynns Falls 

Identified Cause Insufficient wet weather hydraulic capacity 

Details of Corrective Action Taken or Planned 

On 9/3/2019, the County issued the notice to proceed for 
the Phase I construction project. The County will submit 
a second SSO elimination time extension when a date 
has been identified. Right-of-way and environmental 
permits are required for Phase II construction. 

 

Name Southern Cross 

SSO ID 23B 

Address 3909 Southern Cross Drive 

Date of Discharge 4/13/2020 

Duration of Overflow 1 Hrs. 19 Min. 

Date of Relevant Weather Conditions 4/13/2020 

Description of Relevant Weather Conditions Rain 

Net Gallons Discharged 3,045 

Receiving Waters Gwynns Falls 

Identified Cause Insufficient wet weather hydraulic capacity 

Details of Corrective Action Taken or Planned 

On 9/3/2019, the County issued the notice to proceed for 
the Phase I construction project. The County will submit 
a second SSO elimination time extension when a date 
has been identified. Right-of-way and environmental 
permits are required for Phase II construction. 

 

Name Patterson Avenue 

SSO ID 24 

Address 3902 Patterson Avenue 

Date of Discharge 4/13/2020 

Duration of Overflow 1 Hrs. 13 Min. 

Date of Relevant Weather Conditions 4/13/2020 

Description of Relevant Weather Conditions Rain 

Net Gallons Discharged 20,359 

Receiving Waters Gwynns Falls 

Identified Cause Insufficient wet weather hydraulic capacity 

Details of Corrective Action Taken or Planned 

On 9/3/2019, the County issued the notice to proceed for 
the Phase I construction project. The County will submit 
a second SSO elimination time extension when a date 
has been identified. Right-of-way and environmental 
permits are required for Phase II construction. 

 
 



Page 10  of  23  Baltimore County 
 Department of Public Works 
 2020 Quarterly Report (Qtr -2) 
 

 
 
 
 

Name Queen Anne Drive 

SSO ID 129 

Address Queen Anne Drive & Hillcrest Avenue 

Date of Discharge 4/13/2020 

Duration of Overflow 5 Hrs. 35 Min. 

Date of Relevant Weather Conditions 4/13/2020 

Description of Relevant Weather Conditions Rain 

Net Gallons Discharged 59,526 

Receiving Waters Herring Run 

Identified Cause Insufficient wet weather hydraulic capacity 

Details of Corrective Action Taken or Planned 
On 4/27/2020 the County submitted a Time Extension 
Request to eliminate the overflow structure by 8/3/2023. 

 
Name Aiken Avenue 

SSO ID 41 

Address 7829 Aiken Avenue & Taylor Avenue 

Date of Discharge 4/13/2020 

Duration of Overflow 2 Hrs. 2 Min. 

Date of Relevant Weather Conditions 4/13/2020 

Description of Relevant Weather Conditions Rain 

Net Gallons Discharged 25,221 

Receiving Waters Herring Run 

Identified Cause Insufficient wet weather hydraulic capacity 

Details of Corrective Action Taken or Planned 
On 4/27/2020 the County submitted a Time Extension 
Request to eliminate the overflow structure by 8/3/2023. 

 
Name Marnat Road 

SSO ID 113 

Address Marnat Road & Hatton Road 

Date of Discharge 4/13/2020 

Duration of Overflow 1 Hrs. 3 Min. 

Date of Relevant Weather Conditions 4/13/2020 

Description of Relevant Weather Conditions Rain 

Net Gallons Discharged 2,270 

Receiving Waters Jones Falls 

Identified Cause Insufficient wet weather hydraulic capacity 

Details of Corrective Action Taken or Planned 

The County continues to meet and coordinate with 
Baltimore City to complete the needed hydraulic 
improvements to the downstream collection system, 
which is maintained by the City. 
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Name Patterson Avenue 

SSO ID 24 

Address 3902 Patterson Avenue 

Date of Discharge 4/30/2020 

Duration of Overflow 3 Hrs. 31 Min. 

Date of Relevant Weather Conditions 4/30/2020 

Description of Relevant Weather Conditions Rain 

Net Gallons Discharged 36,418 

Receiving Waters Gwynns Falls 

Identified Cause Insufficient wet weather hydraulic capacity 

Details of Corrective Action Taken or Planned 

On 9/3/2019, the County issued the notice to proceed for 
the Phase I construction project. The County will submit 
a second SSO elimination time extension when a date 
has been identified. Right-of-way and environmental 
permits are required for Phase II construction. 

 

Name Patterson Avenue 

SSO ID 24 

Address 3902 Patterson Avenue 

Date of Discharge 6/22/2020 

Duration of Overflow 1 Hrs. 4 Min. 

Date of Relevant Weather Conditions 6/22/2020 

Description of Relevant Weather Conditions Rain 

Net Gallons Discharged 2,083 

Receiving Waters Gwynns Falls 

Identified Cause Insufficient wet weather hydraulic capacity 

Details of Corrective Action Taken or Planned 

On 9/3/2019, the County issued the notice to proceed for 
the Phase I construction project. The County will submit 
a second SSO elimination time extension when a date 
has been identified. Right-of-way and environmental 
permits are required for Phase II construction. 

 

Name Marnat Road 

SSO ID 113 

Address Marnat Road & Hatton Road 

Date of Discharge 6/22/2020 

Duration of Overflow 1 Hrs. 5 Min. 

Date of Relevant Weather Conditions 6/22/2020 

Description of Relevant Weather Conditions Rain 

Net Gallons Discharged 920 

Receiving Waters Jones Falls 

Identified Cause Insufficient wet weather hydraulic capacity 

Details of Corrective Action Taken or Planned 

The County continues to meet and coordinate with 
Baltimore City to complete the needed hydraulic 
improvements to the downstream collection system, 
which is maintained by the City. 
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Attachment A1: Summary of Non-Pumping Station Overflow Structure Monitoring 

 

Date of Rain Event 4/13/2020 4/30/2020 6/22/2020 

Rain (inches) 2.49 2.49-2.99 1.18-1.53 

SSO Name SSO ID    

Alter Road 22  
 

 

Southern Cross Drive 23A 1,582 
 

 

Southern Cross 23B 3,045 
 

 

Patterson Avenue 24 20,359 36,418 2,083 

Aiken Avenue 41 25,211 
 

 

Queen Anne Drive 129 59,526 
 

 

Overbrook Road & 
Medwick Garth 

118  
 

 

Marnat Road 113 2,270 
 

920 
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Attachment B - Construction Projects Status 
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Non-Pump Station SSO Structures 

 
 

Project Name 

Date of 
Construction 

Notice to 
Proceed 

Sewershed 
Name 

Original 
Consent 
Decree 

Elimination 
Date 

Consent 
Decree SSO 
Elimination 

Date 

SSO 
Eliminated 

Status 

Powder Mill Interceptor Relief 
Sewer Phase I – 18180 SXO  

(SSOs 22, 23A, 23B, 24) 
9/3/2019 

Gwynns 
Falls 

3/22/2017 TBD No 

A Time Extension Request with an undefined 
elimination date was submitted on 2/14/2017.  A second 
Time Extension Request with a definitive SSO 
elimination date will be submitted after right-of-way 
acquisition, environmental permits obtained and 
construction notice to proceed is issued for Phase II 
construction. During the quarterly reporting period, 
approximately 2,500 linear feet of new relief pipe has 
been installed. 

Powder Mill Interceptor Relief 
Sewer Phase II  

(SSOs 22, 23A, 23B, 24) 
- 

Gwynns 
Falls 

3/22/2017 TBD No 

A Time Extension Request with an undefined SSO 
elimination date was submitted on 2/14/2017. A second 
time extension request with definitive SSO elimination 
date will be submitted after right-of-way acquisition, 
environmental permits obtained and construction notice 
to proceed is issued for Phase II construction. 

East Branch Herring Run 
Relief Sewer – 14117 SX0 

(SSO 41 & 129) 
10/3/2020 Herring Run 3/20/2018 

8/3/2023 
(requested) 

No 

On 4/27/2020 the County submitted a Time Extension 
Request to eliminate the overflow structure by 8/3/2023. 
No pipe has been installed during the quarterly 
reporting period. The contractor is excavating shafts to 
tunnel under Perring Parkway. 

Elimination of SSOs 116, 117, 
and 118 

- 
West Low 

Level 
9/20/2016 TBD No 

On 6/22/2016, the County submitted a Time Extension 
Request with an undefined SSO elimination date. A 
second Time Extension Request with a definitive SSO 
elimination date will be submitted after the City shares 
with the County their proposed downstream corrective 
actions and construction schedule. The County 
continues to meet and coordinate with Baltimore City to 
complete the needed hydraulic improvements to the 
downstream collection system, which is maintained by 
the City. 

 

Elimination of SSO 113 - Jones Falls 9/20/2016 TBD No 
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Pump Station Rehabilitation, Repair and Replacement 

 
 

Project Name 

Original 
Consent 
Decree 

Deadline 

Project Phase 

Time 
Extension 
Request 

Submittal Date 

Requested 
Deadline 

Date 
Reason for Delay 

Blenhurst 6/20/2020 Construction 6/15/2020 9/20/2020 Contractor performance 

Harewood Park 6/20/2020 Construction 6/15/2020 8/20/2020 Contractor performance 

Lodge Forest Manor 3/20/2020 Design (RoW) 1/30/2020 3/20/2025 DNR easement acquisition 

Oliver Beach 5/19/2020 Completed Completed on 5/28/2020 
Failed pump test on 5/6/2020. Second 
test accepted on 5/28/2020 

Stansbury Manor 3/20/2020 Design (Permit) 1/30/2020 3/20/2025 MAA property acquisition 

Baurenschmidt Manor 6/1/2021 Construction    

Hyde Park 6/1/2021 Construction    

Millers Island 6/1/2022 Design (Permit)    

Turkey Point 6/1/2022 Design (Permit)    

Corsica 6/1/2023 Design    

Fort Howard 6/1/2023 Design    

Penwood Terrace 6/1/2023 Design    
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Attachment C - Collection System Inspection Status 
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Paragraph 15.B.i (b) 
Completion scheduled for September 20, 2020 
Currently On-Schedule 

Miles Remaining 
Beginning of 

Quarter 

Miles Inspected 
and/or Attempted 

this Quarter 

Miles Attempted 
and requiring 

additional work Miles Remaining 

1.8 1.2 1.9 0.6 

Appurtenances to 
be Inspected 
Beginning of 

Quarter 

Appurtenances 
Inspected and/or 
Attempted this 

Quarter 

Appurtenances 
Attempted and 

requiring 
additional work

Appurtenances 
Remaining 

22 20 0 2 

Note:  All values are based on the current version of the County’s GIS 
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Attachment D - CCTV in Response to an SSO 
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Date of SSO Location 
CCTV Inspection 

Date 
Exemption 

4/3/2020 7929 Eastern Avenue 4/3/2020  

4/13/2020 7829 Aiken Avenue  D 

4/13/2020 Southern Cross Drive & Parsons Avenue  D 

4/13/2020 3909 Southern Cross Drive  D 

4/13/2020 3902 Patterson Avenue  D 

4/13/2020 Queen Anne Drive & Hillcrest Avenue  D 

4/13/2020 Marnat Road & Hatton Road  D 

4/15/2020 Platinum Avenue  B 

4/27/2020 401 Colindale Street 4/29/2020  

4/30/2020 3902 Patterson Avenue  D 

5/1/2020 3710 Patapsco Avenue  B 

5/25/2020 7510 Remoor Road 5/27/2020  

6/9/2020 2005 Golupski Road  B 

6/9/2020 11 Chandor Court 6/18/2020  

6/12/2020 I-70 ramp to 695 6/17/2020  

6/22/2020 3902 Patterson Avenue  D 

6/22/2020 Marnat Road & Hatton Road  D 

 
Allowable Exemptions: 

 
A. The cause of the SSO was a blockage in a County-owned lateral adjacent to the gravity line segment 

and the County cleans the County-owned lateral 
B. The cause of the SSO was a blockage in the gravity line segment and visible directly from the manhole 
C. The County has previously CCTV inspected the line segment(s) due to an earlier blockage and the 

County is in the process of developing or implementing corrective action 
D. The location is an identified overflow structure and is being monitored pursuant to Paragraph 7.C and 

the County is involved in a process designed to eliminate the overflow structure 
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Attachment E - Status of SRRR Plan Implementation 
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Sewershed 

Original 
Consent 
Decree 

Deadline 

Date of Potential 
Delay Notification  

Reason for Delay Comments 

Bird River 9/29/2020 3/15/2019 Right of entry acquisition  

Bread & 
Cheese 

9/29/2020 5/28/2020 
(Time extension request) 

Right of entry acquisition. 
(Requested 

 date = 3/6/2022) 

 

Bengies 9/29/2020 3/15/2019 Right of entry acquisition  

Cockeysville 9/29/2020 3/15/2019 Right of entry acquisition  

Orems 9/29/2020 11/22/2019 Right of entry acquisition  

Patapsco 9/6/2021 10/28/2018 Right of entry acquisition  

Delmar 4/18/2022 11/22/2019 Right of entry acquisition  

Duck Creek 4/18/2022 2/5/2020 Expanded project scope  

Dundalk 4/18/2022 11/22/2019 Right of entry acquisition  

East Point 4/18/2022 11/22/2019 Right of entry acquisition  

Essex 4/18/2022 12/10/2019 
Right of entry 
acquisition/permits 

 

Gray Manor 4/18/2022 6/19/2019 Consultant performance  

Texas 4/18/2022 7/10/2019 Right of entry acquisition  

Longquarter 4/18/2024 11/26/2019 Right of entry acquisition  

Redhouse Run 4/18/2024 3/15/2019 
Right of entry 
acquisition 

 

Whitemarsh 4/18/2024    

Stemmers Run 9/6/2024    

Gunpowder 4/18/2026    

Substantially completed SRRR Plan implementations 1 

Dead Run 9/6/2017 
  On September 6, 2017, the County certified substantial completion for 

the implementation of the Dead Run Sewershed SRRR Plan with the 
exception of 1 asset for which work has now been completed. 

Gwynns Falls 9/6/2018 
  On September 6, 2018, the County certified substantial completion for 

the implementation of the Gwynns Falls Sewershed SRRR Plan with 
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Sewershed 

Original 
Consent 
Decree 

Deadline 

Date of Potential 
Delay Notification  

Reason for Delay Comments 

the exception of 23 repairs for which a potential delay was submitted to 
EPA and MDE.  
 
On April 8, 2016 and the County submitted a potential delay notification 
for the Powder Mill Relief Sewer and Lower Powder Mill Sewer 
Rehabilitation project due to delays associated with environmental 
permit acquisition and on January 23, 2018 the County submitted a 
potential delay notification for the Gwynns Falls Structural Sewer 
Rehabilitation ESA project due to delays associated with acquiring right 
of entry agreements. To date, 6 repairs remain outstanding and will be 
completed concurrently with the Powder Mill Interceptor Phase1 project, 
which is currently in construction. On February 14, 2017, the County 
submitted a time extension request for the Powder Mill Interceptor 
Phase 1 project, which is associated with elimination of SSOs 22, 23A, 
23B and 24. 

Herring Run 9/6/2018  

 On September 6, 2018, the County certified substantial completion for 
the implementation of the Herring Run Sewershed SRRR Plan with the 
exception of 95 repairs for which a potential delay notification was 
submitted to EPA and MDE.  
 
On August 15, 2017 the County submitted a potential delay notification 
for the Herring Run Structural Rehabilitation Phase 2 project due to 
delays associated with right of way acquisition and on March 8, 2018 
the County submitted a potential delay notification for the Herring Run 
Basins 17 & 33 project due to delays associated with acquiring right of 
entry agreements. As discussed at the July 23, 2020 EPA/MDE 
coordination meeting, the County will submit a time extension request 
for both projects.  

Jones Falls 9/6/2019  

 On September 6, 2019, the County certified substantial completion for 
the implementation of the Jones Falls Sewershed SRRR Plan with the 
exception of 186 assets for which a time extension was either 
requested or approved by EPA and MDE.  
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Sewershed 

Original 
Consent 
Decree 

Deadline 

Date of Potential 
Delay Notification  

Reason for Delay Comments 

On July 12, 2019 the County submitted time extension requests for two 
projects that are located in the Jones Falls Sewershed due to delays 
associated with acquiring right of entry agreements (Jones Falls Large 
Diameter Sewer Rehabilitation project) and environmental permits 
(Jones Falls Structural Sewer Rehabilitation Package 2 project). The 
requested deadline for both projects was November 6, 2019; however, 
to date, neither EPA nor MDE have approved the time extension 
request. Both projects were substantially completed on November 4, 
2019. 

Tributary 26 2/11/2020   Substantially completed 

Tributary 27 9/6/2017   Substantially completed 

Tributary 43 2/11/2020   Substantially completed 

Tributary 48 9/6/2017   Substantially completed 

Tributary 78 2/11/2020   Substantially completed 

West Low 
Level 

9/6/2017  
 Substantially completed 

1 Substantial completion, as defined in Paragraph IV, Item CC of the Consent Decree means, the date, as certified by the Engineer in 
charge of a construction project, when the construction project or specified part thereof is sufficiently completed, in accordance with the 
contract documents, such that the project or specified part thereof can be used to accomplish the purposes for which it was intended. 
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